

**NSU – CMC Pilot
August Status Report
as of 08/23/2024**

Project Updates:

Project 1:

- COI 10gbps – Completed
- Metro Ethernet –All over the place I cannot function or work Service Delivery Completed
- Greenspace Wireless – last status was waiting on procurement of hardware. Then testing and integration and system acceptance to complete this project from funding perspective. This last set of activities will complete the contributions from project 1 in regards to the NTIA funds used.
- **Note*** The remaining activities are coming from Faye’s funding which she requested those activities not be included since the funding does not come from this effort.

Project 2:

- Meeting scheduled for August 5th with Mr. Ivey and the Swytch Station team in preparation to begin engaging students at the onset of the fall semester.
- Impact to schedule due to the work we're doing to target the NSU veteran students.
- Considering the veteran population of students weren't able to truly benefit from program activities extended to traditional NSU students, we have gathered requirements from the NSU VA Representative, Wayne Ivey to develop a career pathing workshop specifically for the NSU veteran student population.
- What we've developed incorporates the student's military MOS / AFSC (job descriptions), NSU degree curriculum, O'Net (US Department of Labor's occupational online system) and the veteran focused emerging digital platform [Swytch Station](#) .

Project 3:

- September 2024 – October 2024: Community Driven Voter Registration
- November 2024– Community Thanksgiving and Food Insecurity Event

Project 4:

- Supported the Project 3 Outreach Day at St. Mark church.
- Provided information on NSU Innovation Center offerings to attendees.
- Follow up meeting with 5 businesses to discuss their plans and needs.
- Building of MBE intake and tracking system on hold due to a staffing change.
- Reached out to 90 MBEs to personally introduce them to the center. None of them had heard of the Center and what the Center offers. Will work with the Center to schedule a series of open house sessions.

- Applications for coaches are being reviewed

Milestone Status:

# Key	Summary	Status
CP1R-8	Establish Smart Campus and Community (SmartCOM)	DONE
CP1R-1	Project 1 - Increase Broadband Access	IN PROGRESS
CP1R-2	COI 10gbps	DONE
CP1R-3	Metro Ethernet	DONE
CP1R-4	GreenSpace Wireless	IN PROGRESS
CP1R-5	Project 2 - Create Workforce Development (WFD) & (Student Experiential Learning SEL)...	IN PROGRESS
CP1R-19	Update Workforce Development Curriculum	DONE
CP1R-80	Provide onsite mentoring and support to NSU Summer Intern Program	DONE
CP1R-79	Meet with school leaderships to define school programming and material needs	DONE
CP1R-78	Finalize design for Fall programs	DONE

CP1R-77	Fall STEM/IT Programming September – December 2024	TO DO
CP1R-76	Assess Fall Program outcomes December 2024 – January 2025	TO DO
CP1R-75	Spring Program Start	TO DO
CP1R-74	Design summer youth enrichment program for grades 3-8th	DONE
CP1R-73	Recruit students and Min Business Enterprises for summer internships	TO DO
CP1R-72	Assess Spring Program outcomes	TO DO
CP1R-71	Place and monitor students for internships	TO DO
CP1R-70	Assess Summer Program	TO DO
CP1R-69	Fall STEM/IT Programming	TO DO
CP1R-68	Assess Fall Program outcomes	TO DO
CP1R-67	Final Report	TO DO
CP1R-66	(WFD) Create virtual learning environment (SharePoint Site & Career Development Kno...	DONE
CP1R-65	(WFD) Digital Citizenship/Corporate Communications Summer Writing Assignment	DONE
CP1R-64	(WFD) Professional Communications Summer Workshop	DONE
CP1R-63	(WFD) Workplace Culture Summer Workshop	DONE
CP1R-62	(WFD) Information Technology Career Assessment, tech support role assignments, inter...	DONE
CP1R-61	(WFD) Student Video Resumes	DONE
CP1R-60	(WFD) Photo Editing Technical Virtual Training with OnPoint AV Company	DONE
CP1R-59	(WFD) Marketing & Branding virtual workshop with Mame Inc.	DONE
CP1R-58	(WFD) Website Development Requirements Development (MBE Community Support)	DONE

CP1R-57	(WFD) Azure DevOps Board summer virtual training (introduction curriculum)	TO DO
CP1R-56	(WFD) Agile Methodology summer virtual training (introduction curriculum)	TO DO
CP1R-55	(WFD) K-5 STEM / STEAM Knowledgebase Resource Portal Project (Begin Phase 1 Devel...	TO DO
CP1R-54	(WFD) Navy Fleet STEM / STEAM Interactive Display & Commander's Invite	TO DO
CP1R-53	(WFD) K-5 STEM / STEAM Knowledgebase Resource Portal Project (Roll out Phase 1, Be...	TO DO
CP1R-52	(WFD) Information Technology Virtual Career Assessment, tech support role assignmen...	TO DO
CP1R-51	(WFD) K-5 STEM / STEAM Knowledgebase Resource Portal Project (Roll out Phase 2, Be...	TO DO
CP1R-50	(WFD) Planning for NSU Veteran students	TO DO
CP1R-49	(WFD) Information Technology Virtual Career Assessment, tech support role assignmen...	TO DO
CP1R-48	(WFD) Work Professional Communications Summer Writing Assignment	TO DO
CP1R-47	K-5 STEM / STEAM Knowledgebase Resource Portal Project (Update to knowledgebase ...	TO DO
CP1R-46	(WFD) Workplace Culture Fall Workshop	TO DO
CP1R-45	(WFD) K-5 STEM / STEAM Knowledgebase Resource Portal Project (Completion of Phas...	TO DO
CP1R-44	(WFD) Information Technology Virtual Career Assessment, tech support role assignmen...	TO DO
CP1R-43	(WFD) Professional Communications Summer Writing Assignment	TO DO
CP1R-42	(WFD) Azure DevOps Board Summer virtual training (Introduction curriculum)	TO DO
CP1R-41	(WFD) Agile Methodology Summer virtual training (Introduction curriculum)	TO DO
CP1R-40	(WFD) NSU Student Employees (Summer)- Technical SME virtual training based on stud...	TO DO
CP1R-39	(WFD) Program Assessment	TO DO
CP1R-38	(WFD) Final Report	TO DO

CP1R-6	Project 3 - Support Faith Based Anchor Communities	IN PROGRESS
CP1R-37	Plan & Key Stakeholder Onboarding	DONE
CP1R-36	Discovery & Implementation	DONE
CP1R-35	Program Development	DONE
CP1R-34	Program Performance Analysis	TO DO
CP1R-7	Project - 4 Cultivate Innovation: Help Entrepreneurs Launch & Grow. Upgrade the NSU ...	IN PROGRESS
CP1R-33	Assess requirements of NSUIC current website content and structure	DONE
CP1R-32	Evaluate and down select alternative business counseling tracking platforms	DONE
CP1R-31	Design and implement selected systems	IN PROGRESS
CP1R-30	Finalize onboarding and tracking process for MBEs participating in the program	IN PROGRESS
CP1R-29	Creating and deploying communications plan for reaching these businesses	DONE
CP1R-28	Deploying communications plan for reaching these businesses (Engagement of people)	IN PROGRESS
CP1R-26	Host regular virtual/live open house sessions for interested MBEs	TO DO
CP1R-25	Establish schedule of training sessions – Business Certifications, Access to Capital, Staffi...	TO DO
CP1R-24	Complete application, interview and selection process for additional NSUIC mentors/re...	IN PROGRESS
CP1R-23	Select and onboard MBE counselors	TO DO
CP1R-22	Onboard businesses for counseling	TO DO
CP1R-21	Monthly data collection and analytics	TO DO
CP1R-20	Develop proposed dashboard for monthly reporting	TO DO