

K-12 Project Plan and Status - 25% Complete

Task	Timeline	Status
Update Workforce Development Curriculum	2/8 – 4/15/2023	Completed
Provide onsite mentoring and support to NSU Summer Intern Program	6/1 – 7/31/2023	Completed
Meet with school leaderships to define school programming and material needs	August 2023	Completed
Finalize design for Fall programs (See attached table)	September 2023	In progress
Fall STEM/IT Programming	September – December 2023	Not Started
Assess Fall Program outcomes	December 2023 – January 2024	ECD January 20, 2024
Spring Program Start	February - May 2024	
Design summer Workforce Development and STEM/IT program for Middle School and High School	March 2024	
Recruit students and Min Business Enterprises for summer internships	April 2024 – May 2024	
Assess Spring Program outcomes	June 2024	
Conduct summer Workforce Development and STEM Immersion Program	June 2024	
Place and monitor students for internships	July – August 2024	
Assess Summer Program	August 2024	
Fall STEM/IT Programming	September – December 2024	
Assess Fall Program outcomes	December 2024 – January 2025	
Final Report	February 2025	